

HUNTER SUBDIVISION Revised EIR
Updated 9/6/16

	Responsibility	Durations and Due Dates		Notes
		Weeks/Days	Date	
Prepare Revised EIR				
Deliver Admin Draft #1*	UPP	--	Thu, Mar 17, 2016	
Provide City Comments on Admin Draft	City	17 weeks	Fri, Jul 15, 2016	Not including complete DPW comments
Deliver Admin #2/Screencheck**	UPP	8 weeks	Fri, Sep 9, 2016	delay due to unknown start date, vacations, & staff changes
Provide City Comments on Admin #2/Screencheck	City	2 weeks	Fri, Sep 23, 2016	To Include DPW Comments
Deliver Final Print Review	UPP	1.5 weeks	Mon, Oct 3, 2016	
Provide City & Legal Final Review Draft***	City	1 weeks	Mon, Oct 10, 2016	
Finalize, Print, and Notice	UPP/City	1 weeks	Mon, Oct 17, 2016	
Publish Public Review Draft		0.5 week	Fri, Oct 21, 2016	
Revised EIR Public Review				
Public Review		45 days	Mon, Dec 5, 2016	

* Admin Draft Comments from Karen Murphy received 4/4/16. Comments from Victor Carniglia received 7/15/16.

**Only show edits from Admin to Admin#2/Screencheck Draft in track changes.

***Clean version and final redline of revisions made to screencheck